


Malavika Arun
PES1UG24CS257
BPS#12


Scrum Project — Blood Bank Inventory & Emergency Donor Matcher **(BPS#12)**

1. Board Creation (5 FRs + 2 NFRs)



The Scrum board displays all 5 Functional Requirements (FR-001 to FR-005) and 2 Non-Functional Requirements (NFR-001 and NFR-002) as work items in the To Do column.

2. Epic Creation & Assignment to Board



The selected requirement is linked to the Epic “Blood Bank Inventory & Emergency Donor Matcher” shown in the Parent field of the issue.

3. Story Creation for All 7 Requirements

Work	Prio...	Ass...	Status
SBPS12-2 FR-001: Cross-reference emergency requests against inventory & SMS-alert compatible donors	^ H..	Ur	To Do
SBPS12-3 FR-002: Register and update blood bag inventory records	^ H..	Ur	To Do
SBPS12-4 FR-003: Flag near-expiry units and auto-remove expired stock	= M.	Ur	To Do
SBPS12-5 FR-004: Submit emergency blood request	^ H..	Ur	To Do
SBPS12-6 FR-005: Donor confirms or declines availability via SMS reply	= M.	Ur	To Do
SBPS12-7 NFR-001: Maintain transactional consistency for blood bag allocation	^ H..	Ur	To Do
SBPS12-8 NFR-002: Maintain 99.9% system availability	^ H..	Ur	To Do


All seven requirements have been created as Stories on the Scrum board, representing the functional and non-functional requirements of the Blood Bank system.

4. Tasks & Subtasks for All FRs/NFRs

The screenshot shows the Jira interface for a specific story. On the left, the 'Key details' section shows the story's title, priority (High), and description. Below this, the 'Attachments' section is empty. The 'Subtasks' section shows a progress bar at 0% and lists two subtasks: 'Design donor-matching query logic' and 'Integrate SMS Gateway broadcast'. On the right, the 'Details' section shows the story's assignee (Unassigned), parent (SBPS12-1), sprint (SBPS12 Sprint 2), and other metadata. The 'Reporter' is Malavika menon, and the story was created 1 hour ago.


The selected Story contains two child work items representing the implementation tasks required to complete the corresponding requirement.

5. Backlog List with Epic Assigned





The backlog/list view shows the created work items and their association with the Blood Bank Epic, confirming the project hierarchy and organization.

6. Sprint



7. Start sprint



The Active Sprint shows the progress of the Blood Bank requirements, with Stories distributed across To Do, In Progress, and Done according to their current completion status.

8. Reports

